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CCR No. 97-0387A Logged Date 4/3/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description) EOSD BO Validation EOSD1720 issue

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to BO or B1..

This Rev was necessitated by the previous deletion of an L4 proposed as an added link.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified™ for acceptance and system verification status (RbRs); ‘unverified’ for verification
status (L4s); and " approved " for L4 status. Data reflects RTM 3/14/97 baseline.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Brian McNamee (signed) Brian McNamee  4/3/97
Signature Date
Office SMO Office Manager (signed) Edward Nicosia for F. Davarya  4/3/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 4/10/97

Signature Date
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